

Initial Project Planning Template

Date	29 September 2026
Team ID	SWTID-2026-1162
Project Name	Auto-Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Custom Table	US-1	As a user, I can create an IT ticket by entering the required ticket details.	2	High	Team Members 1–5	01/09/2026	03/09/2026
Sprint-1	Custom Table	US-2	As a user, I will receive a confirmation email once I have registered for the application	2	High	Team Members 1–5	01/09/2026	03/09/2026
Sprint-1	Category and Subcategory	US-3	As a system, I can provide categories such as Network, Hardware, Access, and Performance.	2	High		04/09/2026	06/09/2026
Sprint-1	Category and Subcategory	US-4	As a system, I can provide the appropriate subcategory for the selected category.	2	High	Team Members 1–5	04/09/2026	06/09/2026
Sprint-2	Flow Designer	US-5	As a system, I can trigger the flow when a new IT ticket is created.	2	High	Team Members 1–5	07/09/2026	09/09/2026
Sprint-2	Keyword Identification	US-6	As a system, I can check the ticket description and identify relevant keywords.	3	High	Team Members 1–5	07/09/2026	09/09/2026

Sprint-2	Automatic Classification	US-7	As a system, I can automatically assign the appropriate category and subcategory based on the identified keyword.	3	High	Team Members 1–5	10/09/2026	12/09/2026
Sprint-2	Notification	US-8	As a caller, I will receive an email notification after the ticket is classified.	2	Medium	Team Members 1–5	10/09/2026	12/09/2026
Sprint-3	Testing	US-9	As a developer, I can test the classification flow using different IT ticket descriptions.	3	High	Team Members 1–5	13/09/2026	15/09/2026
Sprint-3	Validation	US-10	As a system, I can correctly classify the ticket and store the updated information in the Incident WorkFlow table.	3	High	Team Members 1–5	13/09/2026	15/09/2026